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Mr. Dana Bayuk

Oregon Department of Environmental Quality

Northwest Region, Portland Office

Portland Harbor Section

700 NE Multnomah Street, #600 HAI Project No. 2708
Portland, Oregon 97232 DEQ ECSI File No. 84

SUBJECT: Progress Report, NW Natural Site, 7900 NW St. Helens Avenue and
7200 NW Front Avenue, Portland, Oregon

Mr. Bayuk:

Hahn and Associates, Inc. (HAI) has prepared this monthly Progress Report to
summarize Remedial Investigation/Feasibility Study (RI/FS) and source control-related
work activities conducted by NW Natural relating to historic manufactured gas plant
(MGP) activities at the NW Natural Site during the month of September 2017. NW
Natural is completing upland investigation and cleanup activities at the NW Natural Site
under the Voluntary Agreement No. ECVC-WMCVC-NWR-94-13 (Voluntary Agreement)
between NW Natural and the Oregon Department of Environmental Quality (DEQ).

1. ACTIONS TAKEN UNDER THE VOLUNTARY AGREEMENT DURING
THE PREVIOUS MONTH

Tasks related to maintenance of the HC&C system and the groundwater treatment
system were conducted in September 2017, with the system operating in full long-
term operational mode.

A total of 10,781,612 gallons of water were treated in the on-site groundwater
treatment plant and discharged during September 2017. Discharged water met all
effluent criteria set by the facility’s NPDES permit.

Baseline DNAPL removal as needed to maintain levels below the top of the well
sumps was conducted by Anchor QEA during September 2017 in the following
wells near the river shoreline.

e MW-16-45
e MW-26U

e MW-27U

e MW-38U

e MW-PW2L
e PW-2L

e PW-6U

A reconnaissance of Doane Creek and adjacent groundwater level measurements
was conducted September 1, 2017 as part of Doane Creek Source Control
Evaluation efforts.
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NW Natural’s third quarter 2017 integrated groundwater monitoring event across
the Gasco Operable Unit was initiated during the week of September 5, 2017.

The following upland FS related field tasks were in progress during September:

Outdoor air sampling activities, to be completed based on DEQ comments
from review of the May 2016 Gasco Uplands Feasibility Study Data Gaps
Investigation Work Plan and subsequent communications, were initiated on
September 12, 2017 with deployment of the 30-day passive diffusive
samplers. In addition to passive diffusive sampling, 24-hour active air
sampling using pumps and TO-17 sorbent tubes occur at approximate 5
day intervals over the course of the 30-day sampling period (e.g., 6 events).
During September 2017, 24-hour TO-17 sorbent tube samples were
collected over the following timeframes:

o Event 1: September 14-15, 2017
o Event 2: September 19-20, 2017
o Event 3: September 25-26, 2017
o Event 4: September 29-30, 2017

Sub-slab soil gas sampling locations (SS-1 through SS-8), previously
sampled during April and May 2017 as per the Gasco Uplands Feasibility
Study Data Gaps Investigation Work Plan were resampled for confirmation
purposes during September. The resampling was limited to TO-15 testing
in order to evaluate seasonal variability and as a confirmation of previous
sampling results. This sub-slab confirmation sampling event was
completed on September 11 and 13, 2017.

Weekly measurements of DNAPL presence at Fill WBZ wells MW-43F,
MW-44F, and MW-45F were conducted during September. Since
installation in August, measurements have identified DNAPL blebs (not
measurable thickness) in well MW-43F; no DNAPL indications within well
MW-44F; and approximately 1 foot of DNAPL at the base of well MW-45F.

ACTIONS SCHEDULED TO BE TAKEN IN THE NEXT MONTH

NW Natural and DEQ technical working group communications and meetings will
occur as needed within the next month to discuss ongoing project tasks.

Routine baseline DNAPL measurements and removal will continue as needed to
maintain levels below the top of the well sumps in nearshore HC&C-related wells.

NW Natural’s third quarter 2017 integrated groundwater monitoring event across
the Gasco Operable Unit (initiated the week of September 5, 2017) is expected to
be finished in October.
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Ongoing technical analyses and discussions with DEQ to finalize input parameters
for the RI/RA Addendum for the Siltronic portion of the Gasco OU will continue
during the indicated timeframe.

The following upland FS related tasks will be in progress:

e All remaining outdoor air sampling activities will be completed during
October 2017. The 30-day deployment for the passive diffusive samplers
will be complete on October 12, 2017 with scheduled sample retrieval to
occur on that day. Additionally, the final two 24-hour TO-17 sorbent tube
deployments will occur in October, with deployments scheduled for October
4 and 5, 2017 and October 10 and 11, 2017 (both complete).

e Temporary sub-slab soil gas sampling points (SS-1 through SS-8) will be
removed during October and the floor at each sample location will be
patched to match the surrounding surface.

e DNAPL samples will be collected for laboratory testing from DNAPL
mobility assessment Well MW-45F during October. Samples will similarly
be collected from DNAPL mobility assessment wells MW-43F and MW-44F
should measurable thicknesses be identified at those locations.

e Laboratory data validation activities related to those FS Data Gap
Investigation activities that have been previously implemented should be
completed during October 2017.

3. LABORATORY TEST RESULTS RECEIVED DURING THE PREVIOUS
MONTH

NW Natural receives test results on a regular basis as a result of routine monitoring
related to groundwater quality or as specified by various permit requirements.
Additionally, test results are periodically received through implementation of task-specific
investigation activities resulting from agency-approved work plans. These data are
provided to DEQ or the permitting authority (if different than DEQ) in accordance with
previously-approved formats and schedules.

4. PROBLEMS EXPERIENCED DURING THE PREVIOUS MONTH

Significant rain fell during the final hour of ambient air testing during the second of six
24-hour TO-17 sample collection events (event ending on September 20, 2017). The air
pump for Sampling Station AA-4 became submerged in standing water. Although the
sampling tube, suspended within a shelter at a height of approximately 5 feet above the
ground was not affected, the pump became non-functional due to water damage.
Because we were unable to determine the precise time that this pump stopped
functioning and were unable to verify post-test flow rates from this pump, the data from
this sample station (September 20 data only) will require assessment and if deemed
usable will be qualified as “estimated” since the volume of air passed through the
sorbent media will be an estimate.
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you have any questions, please contact the undersigned.

i
NYO A

CC:

robe@hahnenv.com

Mr.

Ms.
Ms.
Ms.

Mr.
Mr.
Mr.
Mr.

Ms.
Ms.

Mr.
Mr.
Mr.
Mr.
Mr.
Mr.
Mr.

Ms.

Mr.

Ms.

Mr.
Mr.
Mr.
Mr.
Mr.

Ms.
Ms.
Ms.

Mr.
Mr.

Ms.

Mr.

Bob Wyatt, NW Natural (electronic only)

Patty Dost, Pearl Legal Group PC (electronic only)

Rachel Melissa, Pearl Legal Group PC (electronic only)
Sarah Riddle, Pearl Legal Group PC (electronic only)

Carl Stivers, Anchor QEA, L.L.C. (electronic only)

John Edwards, Anchor QEA, L.L.C. (electronic only)

Ben Hung, Anchor QEA, L.L.C. (electronic only)

Ryan Barth, Anchor QEA, L.L.C. (electronic only)

Halah Voges, Anchor QEA, L.L.C. (electronic only)

Jen Mott, Anchor QEA, L.L.C. (electronic only)

John Renda, Anchor QEA, L.L.C. (electronic only)

Tim Stone, Anchor QEA, L.L.C. (electronic only)

Todd Thornburg, Anchor QEA, L.L.C. (electronic only)

Chip Byrd, Sevenson Environmental Services, Inc. (electronic only)
Henning Larsen, DEQ NW Region (electronic only)

Keith Johnson, DEQ NW Region (electronic only)

Dan Hafley, DEQ NW Region (electronic only)

Jennifer Peterson, DEQ NW Region (electronic only)

Mike Poulsen, DEQ NW Region (electronic only)

Cindy Bartlett, Geosyntec Consultants, Inc. (electronic only)
Bruce Marvin, Geosyntec Consultants, Inc. (electronic only)
Vipul Srivastava, Geosyntec Consultants, Inc. (electronic only)
Myron Burr, Siltronic Corporation (electronic only)

James Peale, Maul Foster & Alongi, Inc. (electronic only)
Mike Murray, Maul Foster & Alongi, Inc. (electronic only)
Mary Benzinger, Maul Foster & Alongi, Inc. (electronic only)
Kelly Titkemeier, Maul Foster & Alongi, Inc. (electronic only)
llene Munk, Foley & Mansfield, PLLP (electronic only)
David Rabbino, Jordan Ramis, PC

Sean Sheldrake, Region 10 EPA (electronic only)

Eva DeMaria, Region 10 EPA (electronic only)

Lance Peterson, CDM, Inc. (electronic only)





